
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORY CONTACT RECORD 

Date/Time: November 17,2004 

Site Contact(s): Dyan Foss 
Phone: (303) 994-0325 

Regulatory Contact: Edd Kray 
Phone: (303) 994-3441 

Agency: CDPHE 

Purpose of Contact: Disposition of Second Floor Survey units 35,36,37, and 41 

Discussion 
In accordance with the 776/777 DOP, Appendix I, the preparation of the facility for. 
demolition is conducted in consultation with the CDPHE and is based on a series of 
decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents ,the 
activities that were conducted to prepare Second floor Survey units 35, 36,37, and 41 for 
demolition. Survey Unit 35 consists of the southeast corner of Room208. Survey unit 
36 consists of the north east corner of Room 208 and Room 223. Survey unit 37 consists 
of a portion of Room 208, Rooms 235,235A, and 236, and PL-251. Survey unit 41 
consists of the second floor mezzanine. 

The preparation process for Survey unit 35 was initiated March 1 1,2004 when a package 
for in-process radiological surveys was prepared and executed. Once the.surveys were 
complete, the following actions were taken as part of the ALARA-based decontamination 
effort: 

Electrical equipment was moved. 

Concrete shaving was performed on all floor surfaces that averaged over 59,000 
d p d l  00 cm2 in an area larger than one square meter. 

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan 
for Buildings 776/777. The surveys were provided to the CDPHE project representative, 
and a walk down of the area was conducted. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Survey unit 35. The following summarizes the non-radiological activities: 

Room 208 contained a permitted RCRA container storage unit called “Room 208 
Area 10” that was part of Unit 777.1. Closure of this unit was approved on 
November 15, 2004 in a Contact Record between C. Hicks and H. Ainscough. 
This RCRA unit was partly in Survey Unit 35 and partly in Survey Unit 36. .- 
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Chemicals and hazardous substances have been removed. 
Beryllium regulated and controlled areas have been closed. Survey Unit 35 is 
located in the southeast comer of room 208 on the second floor of building 776. 
Room 208 was listed on the historical list of rooms. The historical record 
indicates that the plenum systems in room 208 were potentially internally 
beryllium contaminated. The final beryllium surveys for this area were collected 
on October 23,2004. All samples collected were below the reporting limit of 0.1 
ug/100 cm2. 
Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 
Asbestos has been abated. 

The preparation process for Survey unit 36 was initiated March 12,2004 when a package 
for in-pro'cess radiological surveys was prepared and executed. Once the surveys were 
complete, the following actions were taken as part of the ALARA-based decontamination 
effort: 

Concrete shaving was performed on floor surfaces. 

The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan 
for Buildings 776/777. The surveys were provided to the CDPHE project representative, 
and a walk down of the area was conducted. 

In addition to the radiological hazards, the non-radiological hazards have also. been 
addressed in Survey unit 36. The following summarizes the non-radiological activities: 

Room 208 Area 10, a RCRA container storage area in Unit 777.1, was closed on 
November 15,2004, as described above for survey unit 35. 
Chemicals and hazardous substances have been removed. 
Beryllium regulated and controlled areas have been closed. Survey Unit 36 
comprises the northeast corner of the second floor of 776 and includes all or 
portions of rooms 208,222, and 223. Only room 208 was listed on the historical 
list of rooms with potential beryllium contamination. Room 208 was on the 
historical list because the internals to the plenum systems were presumed to be 
beryllium contaminated. Since the baseline survey, the rooms have been stripped 
of all equipment and decontaminated for beryllium. Prior to final encapsulation 
the room was again surveyed. Ten samples were collected in the survey unit on 
horizontal surfaces from floor to ceiling. All samples collected were below the 
reporting limit of 0. I ug/100 cm2. 
Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 

0 

0 

Asbestos has been abated. 

The preparation process for Survey unit 37 was initiated August 13, 2004 when a package 
for in-process radiological surveys was prepared and executed. Once the surveys were 
complete, the following actions were taken as part of the ALARA-based decontamination 
effort: 

0 

Decontamination of contaminated seam along north wall 
Investigation of elevated readings on wall and around penetration 
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The area was resurveyed in accordance with the Radiological Pre-Demolition Survey Plan 
for Buildings 776/777. The surveys were provided to the CDPHE project representative, 
and a walk down of the area was conducted. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Survey unit 37. The following summarizes the non-radiological activities: 

There were no RCRA units associated with survey unit 37. 
Chemicals and hazardous substances have been removed. 
Beryllium regulated and controlled areas have been closed. Survey Unit 37 
comprises the northeast corner of the second floor of 776 and include all or 
portions of rooms 208,253, 235A, 236, and 239. Only room 208 was listed on 
the historical list of rooms with potential beryllium contamination. Room 208 
was on the historical list because the internals to the plenum systems were 
presumed to be beryllium contaminated. Since the baseline survey, the rooms 
have been stripped of all equipment and decontaminated for beryllium. Prior to 
final encapsulation the room was again surveyed. Ten samples were collected in 
the survey unit on horizontal surfaces from floor to ceiling. All samples collected 
were below the reporting limit of 0.1 ug/100 cm2. 
Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 

0 Asbestos has been abated. 

The preparation process for Survey unit 41 .was initiated August 3,2004 when a package 
for in-process radiological surveys was prepared and executed. Once the surveys were 
complete, it was determined that further actions in this survey unity were required. The 
surveys were provided to the CDPHE project representative, and a walk down of the area 
was conducted. 

In addition to the radiological hazards, the non-radiological hazards have also been 
addressed in Survey unit 41. The following summarizes the non-radiological activities: 

0 

There were no RCRA units associated with Survey Unit 41. 
Chemicals and hazardous substances have been removed. 
Beryllium regulated and controlled areas have been closed. Survey Unit 41 is 
located on the old roof area of the east end of the second floor of building 776. 
This area was not listed on the historical list of rooms. The KH baseline 
characterization of 1999 indicated no removable beryllium contamination in this 
survey unit. Since the baseline survey, the rooms have been stripped of all 
equipment to be removed prior to demolition. The final beryllium surveys for this 
area was collected on October 16, 2004. All samples collected were below the 
reporting limit ofO.1 ug/lOO cm2. 
Since no removable beryllium was detected prior to encapsulation, no further 
sampling is required. 

0 Polychlorinated biphenyls (PCB) hazards and equipment have been removed. 
Asbestos has been abated. 

0 

Based on the survey results and the principles of ALARA, the risks (industrial and 
radiological) to the workers are greater than the benefit in source term reduction that 
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would be gained through additional decontamination. The state project representative 
agrees that decontamination inside Survey units 35,36, and 37 has progressed to the point 
of reasonably achievable removal and that the subsequent step of encapsulation is 
appropriate. It was determined and agreed to by CDPHE that no encapsulation would be 
required in Survey unit 4 1. 

In summary, ALARA-based decontamination has been completed, Survey units 35,36, 
and 37 will be encapsulated, and all subject survey units will be surveyed for removable 
contamination and controls applied during demolition. This contact record will be 
included as an appendix to the characterization report for Survey units 35, 36,37, and 41 
and placed in the demolition file to ensure the controls and requirements are included in 
the demolition work packages for these survey units. 

Contact Record Prepared By: Dyan Foss 

Required Distribution: 
M. Aguilar, USEPA 
S. Bell, DOE-RFPO 
B. Birk, DOE-RFPO 
C. Deck, K-H Legal 

S. Garcia, USEPA 
C. Gilbreath, K-H 771/774 
S. Gunderson, CDPHE 
J. Legare, DOE-RFPO 

D. FOSS, K-H 707/776/777 
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R. Leitner, K-H 371/374 
J. Mead, K-H ESS 
G. Morgan, DOE-RFPO 
S. Nesta, K-H FUSS 

R. Schassburger, DOE-WPO 
D. Shelton, K-H ESS 
C. Zahm, K-H Legal 

K. North, K-H ESS/MS 
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Additional Distribution: 
Terry Vaughn 
David Del Vecchio 
Gary Schuetz 
Bruce Wallin 
Howard Druckman 
Victoria Wren 
Carolyn Hicks 


